

『高浜市のあゆみ』 発刊スケジュール(案)

年月	H29(2017)年度												H30(2018)年度												H31(2019)年度												H32(2020)年度											
	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3
編さん委員会				●							●				●							●				●							●				●							●				
編集委員会			●																																													
部会長会議					●																																											
部会			●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●													
資料整理	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●													
個別調査			●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●													
追加調査																								●	●	●	●	●	●	●	●	●	●	●	●													
執筆																																				●	●	●	●	●	●	●	●	●	●	●	●	
口絵写真の選定																								●	●	●	●	●	●	●	●	●	●	●	●													
原稿の用語等整理、執筆等																								●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	
入稿																																																
校正(初校)																																																
校正(2校)																																																
校正(3校)																																																
校正(4校)																																																
最終確認																																																
印刷																																																
発刊																																																
広報たかはま記事			●																																													
ニュースレター(活動報告チラシ等)			●																																													
瓦シンポジウム																																																
市誌講座(中間報告)																																																
小冊子発行(まるごと宝箱と連携)																																																

①執筆からの原稿提出(事務局⇒部会長・編集委員長へ)・・・10/15
 ②原稿内容チェック(編集委員長・部会長)・・・10/15～11/16
 ③指摘箇所の修正等(執筆者⇄事務局⇄部会長・編集委員長)・・・11/16～12/16
 ④修正済み原稿提出(事務局あて)・・・12/16 まで
 ⑤表現の統一など、全体チェック(編集委員会)・・・12/16 から

年に数回、必要に応じて開催

印刷会社との契約

平成30年度内に開催予定

まるごと宝箱と連携して、年1回程度開催

年に数回、随時記事を掲載

年に数回、随時発行