

年月	H29(2017)年度					H30(2018)年度					H31(2019)年度					H32(2020)年度																					
	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	
作業・会議																																					
編さん委員会				●																																	
編集委員会			●																																		
部会長会議																																					
部会会議			●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●
資料整理	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●																						
個別調査			●	●	●	●	●	●	●	●	●	●	●	●	●																						
追加調査																●	●	●	●	●																	
執筆																																					
口絵写真の選定																●	●	●	●	●																	
原稿の用語等整理、 執筆者への確認作業等																					●	●	●	●	●	●	●	●	●	●							
入稿																																					
校正(初校)																																					
校正(2校)																																					
校正(3校)																																					
校正(4校)																																					
版下完成																																					
印刷会社初校																																					
印刷会社2校																																					
印刷																																					
発刊																																					
市誌編さんだより			●		●		●		●	●		●		●	●		●		●	●		●		●	●		●		●	●		●		●	●	●	●
たかはまアーカイブ																																					
シンポジウム																																					
市誌講座(中間報告)																																					
小冊子発行(まるごと 宝箱と連携)																																					

①執筆者からの原稿提出(事務局⇒部会長・編集委員長へ)・・・10/15
 ②原稿内容チェック(編集委員長・部会長)・・・10/15～11/16
 ③指摘箇所の修正等(執筆者⇄事務局⇄部会長・編集委員長)・・・11/16～12/16
 ④修正済み原稿提出(事務局あて)・・・12/16 まで
 ⑤表現の統一など、全体チェック(編集委員会)・・・12/16 から3月末まで

→ 年に数回、必要に応じて開催
 → 年に数回、必要に応じて開催

印刷会社との契約

→ まるごと宝箱と連携して、年数回開催